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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000475
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 22-Nov-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 3 / 30 HSR's: 0 / 10 NCR's: 0 / 14 

Item Title Detail

1 Meetings attended At 0715 hours I attended the METS SAS Update Meeting.  Topics discussed 

were:  (1) Status of submittals and RFIs  (2) Tower/OBG/Cable issue 

updates

2 Meetings attended At 0800 hours I attended the ABF/CT Owner’s Issues Meeting.  At this 

meeting the following issues were discussed:  (1) The Tower Fabrication 

and Welding Sequence Plans indicate the PJP welds will be done with a 

gantry welder in the 2G position; however, the PJP welds are not being 

performed this way  (2)  The modifications made to the welding of the 

tower skin plate stiffeners have not been incorporated into the Tower 

Fabrication and Welding Sequence plans  (3)  ABF/ZPMC does not appear 

to be tracking modification to the Tower Fabrication and Welding Sequence 

Plans (4) The audit schedule for the Changxing Island ovens; no date has 

been set  (5)  The schedule for the machining of the tower diaphragm 

assemblies; will begin on Monday  (6)  The ABF/ZPMC check sampling 

system does not appear to be functioning properly as plate was used without 

check sampling  (6)  Fabrication schedule  (7)  Status of unresolved NCR’s; 

NCR’s 4, 6, 10, 8, 9, and 11 should receive responses from ABF today.

3 Meetings attended At 1230 hours I attended the Daily Stand-Up Meeting.  The following topics 

were discussed:  (1) ZPMC asked about the status of OBG CWR’s 001-003  

(2)  ZPMC asked about the status of HSR Closing Documents for HSR’s 4, 

8, and 11  (3)  Check Sample Batch #4 has been sampled and sent to the lab 

and Check Sample Batch #5 (which contains the balance of the check 

samples of the material received by CT to date, to include the OBG SPCM 

material from NCR-0014) will be ready early next week (4)  ZPMC to 

submit a WQCP addendum for a new welder  (5)  Status of the audit for the 

Changxing Island ovens  (6)  The machining of the Tower diaphragm 

sub-assemblies will begin Monday.

4 Key conversations At 0930 hours I met with ABF and signed a Field Change Notice for 

modifications to the tower weld detail for the cross-bracing gusset 

plate/double plate connection.  The initial request to change came in 
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ABF-RFI-995R00 and ABF-RFI-1054R00 was submitted to resolve the 

Departments concerns to the original RFI.  ABF Transmittal Letter 

07-00610 contains the signed Field Change.

5 Critical Weld Repairs (CWRs) I reviewed and approved as noted OBG CWR’s 001-003.  CWR’s 001 and 

003 were regarding repairs to cracks in T-stiffeners and CWR 002 was to 

repair melt-through of a weld using the wrong SAW WPS.

Inspected By: Smith,Ryan Quality Assurance Inspector
Reviewed By: Wahbeh,Mazen QA Reviewer
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